COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2020

ESTI MATE SUMVARY 15: 05: 11
CONTI D C20344 ESTI MATE NO 0022 PROG SPEC YR: 2005
PCN: 20344- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 386.0 DAYS TI ME ALLOW 385 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TIME:  100. 26 ORI G TI ME ALLON 365 WORK DAYS
PRQJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 01/ 22/ 2020 DATE TIME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN  06/19/2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME SToPPED 01/08/2020
DATE CONTRACT EXECUTED 05/16/2017 DATE ACCEPTED 01/ 08/ 2020
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 251, 933.92 PARTI Cl PATI NG $ 10, 242,317.57 $ 48, 004. 48
AWARD PRQIECT AMT: $ 10, 200, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 91% TOTAL EARNI NGS 10, 242, 317. 57 48,004. 48
FUNDS AVAI LABLE: $ 9,616. 35 STOCKPI LED MATERI ALS 6,317.78 0.00
GROSS EARNI NGS 10, 248, 635. 35 48, 004. 48
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 200. 00 142, 800. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 238, 435. 35 190, 804. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 238, 435. 35 190, 804. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 190, 804. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
62, 214. 25000 1. 000 62, 214. 25
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 041. 00000 1.000 1, 041.00
0015 202- 00026 Renoval of Slope and Ditch Paving 128. 000 128. 000
Sy 0. 000 0. 00
12. 76000 128. 000 1, 633. 28
0020 202-00027 Renoval of Riprap 164. 000 164. 000
SY 0. 000 0. 00
18. 95000 164. 000 3,107.80
0025 202-00035 Renpval of Pipe 148. 000 148. 000
LF 0. 000 0. 00
20. 82000 148. 000 3, 081. 36
0030 202-00037 Renoval of End Section 8. 000 8. 000
EACH 0. 000 0. 00
226. 62000 8. 000 1,812.96
0035 202-00090 *Renoval of Delineator 53. 000 53. 000
EACH 0. 000 0. 00
3.30000 53. 000 174.90
0040 202-00195 Renoval of Median Cover 96. 000 96. 000
5% 0. 000 0. 00
15. 79000 96. 000 1,515. 84
0045 202-00203 Renoval of Curb and Gutter 190. 000 190. 000
LF 0. 000 0. 00
7.37000 190. 000 1, 400. 30
0050 202-00220 *Renoval of Asphalt Mat 30, 993. 000 30, 993. 000
SY 0. 000 0. 00
4.41000 30, 993. 000 136, 679. 13
0055 202-00240 *Renpval of Asphalt Mat (Pl aning) 32,425. 000 32, 425. 000
SY 0. 000 0. 00

1. 20000 32, 425. 000 38, 910. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00810

202- 00821

202- 00827

202- 00831

202- 00840

202- 00848

202- 00858

202-01130

202- 01300

202- 04002

C20344
20344-BID
STA0503- 085

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON
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CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 489. 000
SF
2. 81000
15. 000
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44. 14000
9. 000
EACH
33. 10000
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EACH
110. 00000
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EACH
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1, 102. 00000
1. 000
EACH
661. 00000
1. 000
EACH
275. 00000
872. 000
LF
3. 31000
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ESTI MATE RUN 01/ 22/ 2020
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CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 72, 044.000 72,044.000
cY 0. 000 0. 00
2.10000 72, 044.000 151, 292. 40
0120 203-00066 *Enbanknment Material (Conplete In Place) (R40) 62, 478. 000 62, 478. 000
cY 0. 000 0. 00
13. 02000 62, 478. 000 813, 463. 56
0125 203-01500 Bl ading 9. 000 9. 000
HOUR 0. 000 0. 00
140. 90000 9. 000 1, 268. 10
0130 203-01510 Backhoe 3. 000 3. 000
HOUR 0. 000 0. 00
127. 17000 3. 000 381.51
0135 203-01550  Dozing 19. 000 19. 000
HOUR 0. 000 0. 00
174. 61000 19. 000 3,317.59
0140 203-01597 *Pot hol i ng 124. 000 124. 000
HOUR 0. 000 0. 00
250. 00000 124. 000 31, 000. 00
0145 206- 00510 Filter Material (Class A) 12. 000 12. 000
cY 0. 000 0. 00
59. 43000 12. 000 713. 16
0150 207-00205 Topsoi | 7,878. 000 7,878. 000
cY 0. 000 0. 00
8. 24000 7,878.000 64,914.72
0155 208-00007 *Erosi on Log Type 2 (8 Inch) 2,842. 000 2,842.000
LF 0. 000 0. 00
3. 03000 2,842.000 8, 611. 26
0160 208-00020 *Silt Fence 5, 587. 000 5, 587. 000
LF 0. 000 0. 00
1. 38000 5, 587. 000 7,710.06
0165 208-00035 *Aggr egat e Bag 518. 000 518. 000
LF 0. 000 0. 00

5.52000 518. 000 2,859. 36



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
736. 14000 2.000 1,472.28
0175 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0.00
0180 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 4.000
EACH 0. 000 0. 00
347.59000 4. 000 1, 390. 36
0185 208- 00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
1, 334. 52000 4.000 5,338.08
0190 208-00103 Renoval and Disposal of Sediment (Labor) 96. 000 96. 000
HOUR 0. 000 0. 00
127. 02000 96. 000 12,193.92
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 24.000 24.000
HOUR 0. 000 0. 00
112. 97000 24. 000 2,711.28
0200 208-00106 *Sweepi ng (Sedi nent Renoval) 46. 000 46. 000
HOUR 0. 000 0. 00
109. 70000 46. 000 5, 046. 20
0205 208-00107 Renoval of Trash 21. 000 21.000
HOUR 0. 000 0. 00
133. 95000 21. 000 2,812.95
0210 208-00207  Erosion Control Mnagenent 91. 000 87.000
DAY 4.000 954. 12
238. 53000 91. 000 21, 706. 23
0215 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 2.000
EACH 0. 000 0. 00
1, 765. 00000 2.000 3,530. 00
0220 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00

33.10000 2.000 66. 20



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00825 *Reset Fl ashing Beacon 3. 000 3. 000
EACH 0. 000 0. 00
2,206. 00000 3. 000 6, 618. 00
0230 210-00831 *Reset Traffic Signal Head 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabi net 1. 000 1.000
EACH 0. 000 0. 00
2,427.63000 1. 000 2,427.63
0240 210-00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2. 000 440. 00
0245 210-00890 *Reset Intersection Detection System (Camera) 6. 000 6. 000
EACH 0. 000 0. 00
1, 213. 00000 6. 000 7,278.00
0250 210-01000 *Reset Fence 1,117. 000 1,117.000
LF 0. 000 0. 00
7.45000 1,117.000 8,321. 65
0255 210-01190 *Reset Tensioned Cable Barrier 989. 000 989. 000
LF 0. 000 0. 00
15. 44000 989. 000 15, 270. 16
0260 212-00006 *Seedi ng (Native) 24. 200 24.200
ACRE 0. 000 0. 00
943. 46000 24. 200 22,831.73
0265 212-00032  *Soil Conditioning 24. 200 24. 200
ACRE 0. 000 0. 00
2,913. 15000 24. 200 70, 498. 23
0270 213-00002 *Mul chi ng (Weed Free Hay) 17. 300 17. 300
ACRE 0. 000 0. 00
584. 84000 17. 300 10,117.73
0275 213-00061  *Mulch Tackifier 4, 060. 000 4, 060. 000
LB 0. 000 0. 00

3.20000 4, 060. 000 12,992. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20344-BI D
PRQIECT STA0503- 085 ESTI MATE NO. 0022
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 214-00145 *Plant Protection Fence 569. 000
LF
2. 65000
0285 214-01015 *W 11l ow Cuttings 1, 100. 000
EACH
5. 79000
0290 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 30, 300. 000
Cl ass
SY
2. 04000
0295 217-00015 *Noxi ous Weed Managenent 0. 000
sy
7.72000
0300 240-00010 *Renpval of Nests 2. 000
HOUR
132. 00000
0305 240-00020 *Netting 950. 000
sy
7.17000
0310 250-00010 *Environnental Heal th and Safety Managenent 1.000
LS
4, 406. 00000
0315 250- 00050 *Moni toring Technici an 0. 000
HOUR
82. 00000
0320 250-00110 *Heal th and Safety O ficer 104. 000
HOUR
102. 00000
0325 250-00120 *Material Sanpling and Delivery 3. 000
EACH
111. 00000
0330 250-00200 *Mat eri al Handling (Stockpile) 0. 000
cY

397. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

569. 000
0. 000
569. 000

1, 100. 000
0. 000
1, 100. 000

30, 300. 000
0. 000
30, 300. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

950. 000
0. 000
950. 000

1. 000
0. 000
1. 000

48. 000
-48. 000
0. 000

56. 000
48. 000
104. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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-3, 936.

4,896

.00

.00

.00

.00

.00

.00

.00

00

00

.00

.00

15:05: 11

AMOUNT

1, 507

6, 369

61, 812

264.

6, 811.

4, 406

10, 608

333.

85

00

00

.00

00

50

00

.00

00

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00210 *Sol i d Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
21. 14000 0. 000 0.00
0345 304-06000 Aggregate Base Course (Cl ass 6) 24, 698. 990 24,698. 990
TON 0. 000 0. 00
22.51000 24,698. 990 555, 974. 26
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 265. 610 265. 610
TON 0. 000 0. 00
275. 00000 265. 610 73,042.75
0355 403-34841  *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 23, 233.510 23, 233.510
TON 0. 000 0. 00
78. 00000 23, 233.510 1,812, 213.78
0360 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 11, 501. 890 11, 501. 890
TON 0. 000 0. 00
94. 00000 11, 501. 890 1,081, 177.66
0365 411-10255 *Enmul sified Asphalt (Sl ow Setting) 8, 072. 000 8, 072. 000
GAL 0. 000 0. 00
8. 55000 8,072. 000 69, 015. 60
0370 420-00112 Geotextile (Drainage) (Cass 1) 104. 000 104. 000
SY 0. 000 0. 00
8. 20000 104. 000 852. 80
0375 503-00012  *Drilled Caisson (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 57.000 57. 000
LF 0. 000 0. 00
346. 13000 57. 000 19,729. 41
0385 503-00054  *Drilled Caisson (54 Inch) 49. 000 49. 000
LF 0. 000 0. 00

579. 00000 49. 000 28,371. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00206 Riprap (6 Inch) 52. 000 52. 000
cY 0. 000 0.00
98. 72000 52. 000 5,133. 44
0395 506- 00209 Ri prap (9 Inch) 140. 000 140. 000
cY 0. 000 0. 00
75. 00000 140. 000 10, 500. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12. 000 11. 600
cY 0. 400 254. 40
636. 00000 12. 000 7,632.00
0405 601-01000 Concrete Class B 11. 000 11.300
cY -0.300 -513.13
1,710. 42000 11.000 18, 814. 62
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 582. 000 582. 000
LF 0. 000 0. 00
91. 20000 582. 000 53, 078. 40
0420 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 80. 000 80. 000
Pl ace
) LF 0. 000 0.00
93. 68000 80. 000 7,494. 40
0425 603-05024 24 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
1, 042. 00000 11. 000 11, 462. 00
0430 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
551. 48000 1. 000 551. 48
0435 603-10240 24 Inch Corrugated Steel Pipe 83. 000 83. 000
LF 0. 000 0. 00
66. 30000 83. 000 5,502. 90
0440 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00

334. 00000 2.000 668. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH -1.000 -4,537.41
4,537. 41000 1. 000 4,537. 41
0450 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 823. 15000 2.000 13, 646. 30
0455 604-19210 *Inlet Type R L 10 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
11, 450. 00000 0. 000 0. 00
0460 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 982. 00000 1.000 3,982.00
0465 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 2,200. 000 2, 200. 000
System (MGS) Type 3 W
LF 0. 000 0. 00
21.51000 2,200. 000 47,322. 00
0465 MATERI AL ALLOMANCE W Beam Rai |, Gal v 36. 000
LF 0. 000 0. 00
11. 75500 36. 000 423.18
0470 606-00350 *Cuardrail Type 3 (Double) (6-3 Post Spacing) 63. 000 63. 000
LF 0. 000 0. 00
44.12000 63. 000 2,779.56
0475 606-00710 *Quardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
60. 67000 0. 000 0.00
0480 606-00716 *CQuardrail Type 7 (Style CA) (Special) 138. 000 138. 000
LF 0. 000 0. 00
69. 49000 138. 000 9, 589. 62
0485 606-01340 *End Anchorage Type 3D (31 in MSS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 047. 00000 1.000 1, 047.00
0485 MATERI AL ALLOMANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

485. 63000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 606-01370 *Transition Type 3G (31 in MGS) 0. 000 0. 000
EACH 0. 000 0. 00
1, 764. 73000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Transtion, Guardrail 6. 000
EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0491 606-01370 Transition Ty 3G New Standard Transition Type 3G (31 6. 000 6. 000
in MGS
) EACH 0. 000 0. 00
2,189. 73000 6. 000 13, 138. 38
0495 606-01380 *Transition Type 3H (31 in MGS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 544. 14000 1. 000 1,544.14
0495 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0500 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
4, 246. 00000 2.000 8, 492. 00
0500 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0505 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 676. 00000 2.000 3, 352. 00
0505 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
1, 424. 60000 1. 000 1, 424. 60
0510 606- 02005 *End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0.00
0510 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00

1, 230. 00000 1. 000 1, 230. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQIECT STA0503- 085 ESTI MATE NO 0022 15:05: 11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0515 606-20014  *Tensioned Cable Barrier (TL-4) 5, 442. 000 5, 442. 000
LF 0. 000 0.00
17. 65000 5,442.000 96, 051. 30
0520 606-21010 *End Anchorage (Tensi oned Cable Barrier) 6. 000 6. 000
EACH 0. 000 0. 00
3, 281. 00000 6. 000 19, 686. 00
0525 609-21011 *Curb and CGutter Type 2 (Section I-M 1, 698. 000 1, 698. 000
LF 0. 000 0.00
16. 63000 1, 698. 000 28,237.74
0530 609-21021 Curb and CGutter Type 2 (Section I1-M 104. 000 104. 000
LF 0. 000 0. 00
24. 36000 104. 000 2,533. 44
0535 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 10, 330. 000 10, 330. 000
SF 0. 000 0.00
7.67000 10, 330. 000 79, 231. 10
0540 612-00001 *Del i neator (Type I) 139. 000 139. 000
EACH 0. 000 0. 00
14. 35000 139. 000 1,994. 65
0545 612-00002 *Del i neator (Type I1) 20. 000 20. 000
EACH 0. 000 0. 00
15. 45000 20. 000 309. 00
0550 612-00003 *Del i neator (Type II1) 9. 000 9. 000
EACH 0. 000 0. 00
16. 55000 9. 000 148. 95
0555 613-00200 *2 Inch Electrical Conduit 2,177.000 2,177.000
LF 0. 000 0.00
13. 79000 2,177.000 30, 020. 83
0560 613-00206 *2 Inch Electrical Conduit (Bored) 1, 025. 000 1, 025. 000
LF 0. 000 0. 00
14. 89000 1, 025. 000 15, 262. 25
0565 613-00306 *3 Inch Electrical Conduit (Bored) 1, 240. 000 1, 240. 000
LF 0. 000 0. 00
16. 54000 1, 240. 000 20, 509. 60



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 015. 000 2, 015. 000
LF 0. 000 0. 00
12. 14000 2,015. 000 24, 462. 10
0575 613-01300 *3 Inch Electrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0580 613-07023  *Pull Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
893. 00000 6. 000 5, 358. 00
0585 613-07039 *Pul | Box (30"x48"x18") 5. 000 5. 000
EACH 0. 000 0. 00
1, 130. 00000 5. 000 5, 650. 00
0586 613-07003 Type Three Pull Box Type Three Pull Box 1. 000 1.000
EACH 0. 000 0. 00
862. 50000 1. 000 862. 50
0590 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 824. 00000 1. 000 8,824.00
0591 900-00012 Added Item (Foot)/ Wring for existing Wong Wy 3,011. 000 3, 011. 000
Si gns (EB)
LF 0. 000 0. 00
3. 54000 3, 011. 000 10, 658. 94
0595 613-13004 *Lumi naire (Special)(LED) (130 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
805. 00000 5.000 4,025.00
0600 613-13006  *Lunminare (LED) (8500 Lunens) 3. 000 3.000
EACH 0. 000 0. 00
692. 00000 3. 000 2,076.00
0605 613-34400 *Li ght Standard Metal (40 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 281. 00000 5.000 16, 405. 00
0610 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00

1, 654. 00000 5. 000 8,270. 00



CONTI D

CAT NO0200

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

0665

613- 50105

613- 50355

614-00011

614- 00012

614-00013

614- 00615

614-01502

614- 01572

614- 03002

614-42000

614- 70150

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ghting Control Center (Pedestal Only)

*Power Transf ormer

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

Si gn Panel

(Cass Il1)

*Steel Sign Post (W 6x15)

* St eel

Sign Support (2-1nch Round)(Post & Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase

*Concrete Footing (Type 2)

Monot ube Overhead Sign Bridge (20 Inch Dianeter)

*Pedestrian Signal Face (16) (Countdown)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 375. 00000
0. 000
EACH
3, 860. 00000
69. 000
SF
15. 44000
691. 000
SF
18. 76000
691. 000
SF
17. 54000
29. 000
LF
46. 35000
8. 000
LF
19. 86000
463. 000
LF
35. 31000
4. 000
EACH
1, 379. 33000
1. 000
EACH
74,111. 00000
2.000
EACH

523. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

69. 000
0. 000
69. 000

691. 000
0. 000
691. 000

691. 000
0. 000
691. 000

29. 000
0. 000
29. 000

8. 000
0. 000
8. 000

463. 000
0. 000
463. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

Page 14

ESTI MATE RUN 01/ 22/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:05: 11

AMOUNT

9, 375

1, 065

12,963

12,120

1,344

158.

16, 348

5,517

74,111.

1, 046

00

.00

36

16

14

15

88

53

32

00

00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
739. 00000 10. 000 7,390.00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
882. 00000 4.000 3,528. 00
0676 614-72740 Bl ank Qut Sign(LED)(Sing Fac) Blank Qut Sign (LED) 1. 000 1.000
(Sing Fac) EACH 0. 000 0. 00
5, 910. 90000 1. 000 5, 910. 90
0680 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
23, 825. 00000 1. 000 23, 825. 00
0685 614-72860  *Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
198. 00000 2.000 396. 00
0690 614-72886 *Intersection Detection System (Canera) 0. 000 0. 000
EACH 0. 000 0. 00
7,302. 00000 0. 000 0. 00
0695 614-80000 *Fl ashing Beacon 2.000 2.000
EACH 0. 000 0. 00
2,327.00000 2.000 4, 654. 00
0700 614-80385 *Runble Strip 8, 304. 000 8, 304. 000
LF 0. 000 0. 00
0. 67000 8, 304. 000 5,563. 68
0705 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 475. 00000 1. 000 15, 475. 00
0705 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
11, 485. 00000 0. 000 0.00
0710 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

17, 444. 00000 2.000 34, 888. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20344-BI D ESTI MATE RUN
PRQIECT: STA0503- 085 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 137. 00000 0. 000 0. 00
0715 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 764. 00000 1.000 1,764.00
0720 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 950. 000 950. 000
LF 0. 000 0. 00
2.87000 950. 000 2,726.50
0725 614-87524 *Splice Fiber Optic Cable (24 Strand) 14. 000 14.000
EACH 0. 000 0. 00
2, 095. 00000 14.000 29, 330. 00
0726 614-87496 Fi ber Optic Cable (S Mdde) (96 S) Fiber Optic Cable (S 950. 000 950. 000
Mode) (96S)
LF 0. 000 0. 00
3.39000 950. 000 3,220.50
0730 614-87624 *Term nate Fiber Qptic Cable (24 Strand) 4.000 4.000
EACH 0. 000 0. 00
1, 379. 33000 4.000 5,517.32
0735 621-00450  *Detour Pavenent 774.000 774.000
Sy 0. 000 0. 00
70. 44000 774.000 54, 520. 56
0740 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
93, 757. 00000 1. 000 93, 757. 00
0741 625-00001 Const Surveying (Hour) 50. 000 50. 000
HOUR 0. 000 0. 00
145. 00000 50. 000 7,250.00
0745 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
750, 000. 00000 1.000 750, 000. 00
0746 900-00014  Added Item (Lunp Sum)/ Additional Public Info Services 3, 857. 000 3, 857. 000
Tier Il
( ) LS 0. 000 0. 00

1. 00000 3, 857. 000 3,857.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
36, 084. 42000 1. 000 36, 084. 42
0751 900- 00006 Added Item (Dol lar)/ ZoZo G oup, LLC Lien # 1 0. 000 0. 000
DOL -1.000 -2,210.00
2,210. 00000 -1.000 -2,210.00
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 241. 000 241.000
GAL 0. 000 0.00
198. 00000 241. 000 47,718. 00
0760 627-00011 *Pavement Mar ki ng Paint (Waterborne) 794. 000 794. 000
GAL 0. 000 0. 00
61. 00000 794. 000 48, 434. 00
0765 627-30405  *Preformed Thernopl astic Pavenent Marking 732. 000 732. 000
(vord-Synbol ) SF 0. 000 0.00
25. 48000 732.000 18, 651. 36
0770 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 999. 000 999. 000
Li ne
) SF 0. 000 0. 00
16. 71000 999. 000 16, 693. 29
0775 630-00000 *Fl aggi ng 877.000 877.000
HOUR 0. 000 0. 00
24. 26000 877.000 21, 276. 02
0780 630- 00007 *Traffic Control Inspection 413. 000 417. 000
DAY -4.000 -264.84
66. 21000 413. 000 27,344.73
0785 630-00012 *Traffic Control Managenent 180. 000 176. 000
DAY 4.000 2,096. 00
524. 00000 180. 000 94, 320. 00
0790 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 5. 400
EACH 0. 600 331.04
551. 73000 6. 000 3, 310. 38
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 700 115. 86

165. 52000 7.000 1, 158. 64



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 20. 700
EACH 10. 300 568. 25
55. 17000 31. 000 1, 710. 27
0805 630-80342  *Construction Traffic Sign (Panel Size B) 77.000 69. 300
EACH 7.700 637. 25
82. 76000 77.000 6,372.52
0810 630-80344  *Construction Traffic Sign (Special) 55. 000 49. 500
SF 5. 500 72.82
13. 24000 55. 000 728. 20
0815 630-80355 *Portabl e Message Sign Panel 6. 000 4. 500
EACH 1.500 16, 551. 00
11, 034. 00000 6. 000 66, 204. 00
0820 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 1.300 2,582.11
1, 986. 24000 4. 000 7,944.96
0825 630-80360  *Drum Channel i zi ng Device 227.000 204. 300
EACH 22.700 1, 252. 36
55. 17000 227.000 12,523.59
0830 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 49. 000 21.600
EACH 27. 400 2,267.62
82. 76000 49. 000 4, 055. 24
0835 630-80370 Concrete Barrier (Tenporary) 4, 605. 000 4,144. 500
LF 460. 500 10, 614. 53
23. 05000 4, 605. 000 106, 145. 25
0840 630-80380 *Traffic Cone 380. 000 342.000
EACH 38. 000 335.54
8. 83000 380. 000 3, 355. 40
0845 630-85011  *lnpact Attenuator (Tenporary) 1, 387. 000 1, 248. 300
DAY 138. 700 7,652.08
55. 17000 1, 387.000 76,520. 79
0850 630-85041 *Mobi | e Attenuat or 130. 000 117. 000
DAY 0. 000 0. 00

220. 69000 117. 000 25, 820.73



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0860 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0865 700-70012 F/ A Asphalt Pavenent Incentive 50, 006. 260 50, 006. 260
FA 0. 000 0.00
1. 00000 50, 006. 260 50, 006. 26
0870 700-70016 F/A Fuel Cost Adj ustment 65, 451. 950 65, 451. 950
FA 0. 000 0.00
1. 00000 65, 451. 950 65, 451. 95
0875 700-70018 F/ A Roadway Smoot hness | ncentive 14, 278. 390 14,278. 390
FA 0. 000 0.00
1. 00000 14, 278. 390 14, 278. 39
0880 700-70019 F/A Asphalt Cement Cost Adj ustment 70, 212. 950 70, 212. 950
FA 0. 000 0.00
1. 00000 70, 212. 950 70, 212. 95
0885 700- 70023 F/ A On-The-Job Trai nee 2,436. 000 2,436. 000
FA 0. 000 0.00
1. 00000 2,436. 000 2,436. 00
0890 700-70032 F/ A Emergency Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70034 F/ A F/ A Renoval of Asbestos and Lead Based Paint 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0900 700- 70035 F/ A F/ A Prairie Dog Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700- 70040 F/ A Railroad 8, 284. 880 0. 000
FA 8, 284. 880 8, 284. 88

1. 00000 8, 284. 880 8, 284. 88



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20344-BID ESTI MATE RUNO01/22/ 2020
PRQIECT STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0910 700- 70060 F/' A Adjust F/ A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install Electrical Service 2,615.139 2,615.139
FA 0. 000 0. 00
1. 00000 2,615.139 2,615. 14
0920 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0925 700-70426 F/ A Stabilization 6, 484. 380 6, 484. 380
FA 0. 000 0. 00
1. 00000 6, 484. 380 6, 484. 38
0930 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700- 70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0936 900-00014 Added Item (Lunmp Sum)/ LLCO Renobilization 3, 753. 100 3, 753. 100
LS 0. 000 0. 00
1. 00000 3, 753. 100 3,753.10
0937 900-00014 Added Item (Lunp Sum)/ Constr. Over/Head 28,979. 900 28,979. 900
LS 0. 000 0. 00
1. 00000 28, 979. 900 28,979. 90
CAT 0200 CURRENT AMT $ 8, 022,260.36$% 48,004.48 $ 8,018, 961. 76
CAT NOO0300 K-18-DA
0940 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 840. 86000 1. 000 85, 840. 86
0945 206-00000  Structure Excavation 581. 000 581. 000
cY 0. 000 0. 00
13. 00000 581. 000 7,553. 00



CONTI D

CAT NO0300

0950

0955

0960

0965

0970

0975

0980

0985

0990

0995

1000

206- 00100

206- 00360

206- 01781

206- 01782

208- 00400

210- 02900

211- 03005

403- 34871

420- 00102

502-11274

503- 00048

C20344

STA0503- 085

20344-BID

| TEM
DESCRI PTI ON

K- 18- DA

Structure Backfill (O ass 1)

Rei nforcenent of Soil

Mechani cal

Shoring (Area 1)

Shoring (Area 2)

Wat er Control

Rel ay Ri prap

Dewat eri ng

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Geotextile (Erosion Control) (Cl ass 1)

St eel

Piling (HP 12x74)

*Drilled Caisson (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
813. 000
cy
35. 55000
729. 000
cy
19. 46000
1. 000
LS
10, 725. 00000
1. 000
LS
10, 725. 00000
0. 500
LS
33, 500. 00000
679. 000
cy
53. 46000
0. 500
LS
13, 700. 00000
270. 610
TON
94. 00000
2, 942. 000
sy
4. 00000
631. 000
LF
69. 13000
243. 000
LF

388. 32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

813. 000
0. 000
813. 000

729. 000
0. 000
729. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

679. 000
0. 000
679. 000

0.500
0. 000
0.500

270. 610
0. 000
270.610

2,942. 000
0. 000
2,942.000

631. 000
0. 000
631. 000

243. 000
0. 000
243.000

Page 21

ESTI MATE RUN 01/ 22/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:05: 11

AMOUNT

28,902

14,186

10, 725

10, 725

16, 750

36, 299

6, 850

25, 437

11,768

43, 621.

94, 361.

15

34

00

00

00

34

00

34

00

03

76



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-DA

1005 506-00218 Riprap (18 Inch) 2,530. 000 2,530. 000
cY 0. 000 0. 00
58. 88000 2,530. 000 148, 966. 40
1010 515-00120  *Waterproofing (Menbrane) 1,512. 000 1, 512. 000
5% 0. 000 0. 00
16. 83000 1,512. 000 25, 446. 96
1015 518-01004 Bri dge Expansion Device (0-4 Inch) 152. 000 152. 000
LF 0. 000 0. 00
214.76000 152. 000 32, 643.52
1015 MATERI AL ALLOWANCE Bri dge Expasion Device (0-4 Inch) 0. 000
LF 0. 000 0. 00
118. 61000 0. 000 0.00
1020 601-03040 *Concrete Cass D (Bridge) 850. 000 850. 000
cY 0. 000 0. 00
571. 86000 850. 000 486, 081. 00
1025 602-00000 *Rei nf orcing Steel 25, 185. 000 25, 185. 000
LB 0. 000 0. 00
0. 88000 25, 185. 000 22,162. 80
1030 602-00020 *Reinforcing Steel (Epoxy Coated) 143, 665. 000 143, 665. 000
LB 0. 000 0. 00
0. 95000 143, 665. 000 136, 481. 75
1035 603-50015 15 Inch Plastic Pipe 68. 000 68. 000
LF 0. 000 0. 00
62. 00000 68. 000 4,216.00
1040 606-11000 *Bridge Rail Type 10 467. 000 467. 000
LF 0. 000 0. 00
186. 16000 467. 000 86, 936. 72
1040 MATERI AL ALLOMANCE Bridge Rail Type 10 0. 000
LF 0. 000 0. 00
74. 75000 0. 000 0.00
1040 MATERI AL ALLOWANCE Bridge Rail Type 10 0. 000
LF 0. 000 0. 00

74.75000 0. 000 0. 00



CONTI D:

C20344
20344-BID
STA0503- 085

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 01/ 22/ 2020

CAT NO0300

1045 613-00200

1050 618-00142

CAT NO0301

1055 509-08201

1060 509-08202

CAT NO0302

1065 202-00495

1070

203- 00400

1075

206- 00000

1080

206- 00100

1085

208- 00400

1090 211-03005

| TEM
DESCRI PTI ON
K- 18- DA
*2 Inch Electrical Conduit

*Prestressed Concrete | (BT42)

K- 18- BL

Retrofit/Repair Type |

Retrofit/Repair Type Il

K- 18- CZ Box Cul vert

of Portions of Present Structure

*Renoval

Rock Excavation

Structure Excavation

Structure Backfill

(Class 1)

Wat er

Control

Dewat eri ng

ESTI MATE NG 0022 15: 05: 11
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
492. 000 492. 000
LF 0. 000 0. 00
13. 79000 492. 000 6, 784. 68
1, 270. 000 1, 270. 000
LF 0. 000 0. 00
215. 81000 1, 270. 000 274,078. 70
CAT 0300  CURRENT AMI §$ 1,616, 818.35$ 0.00% 1,616, 818.35
21. 000 21. 000
EACH 0. 000 0. 00
674. 41000 21. 000 14, 162. 61
20. 000 20. 000
EACH 0. 000 0. 00
2, 280. 00000 20. 000 45, 600. 00
CAT0301  CURRENT AMI $  59,762.61% 0.00$  59,762.61
1. 000 1. 000
Ls 0. 000 0. 00
15, 072. 01000 1.000 15,072, 01
373. 000 373. 000
oy 0. 000 0. 00
23. 17000 373. 000 8, 642. 41
536. 000 536. 000
oY 0. 000 0. 00
13. 00000 536. 000 6, 968. 00
1, 326. 000 1, 326. 000
oy 0. 000 0. 00
35. 55000 1, 326. 000 47, 139. 30
0. 500 0. 500
Ls 0. 000 0. 00
33, 500. 00000 0. 500 16, 750. 00
0. 500 0. 500
Ls 0. 000 0. 00
13, 700. 00000 0. 500 6, 850. 00
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PCN: 20344-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STA0503- 085 ESTI MATE NO 0022 15: 05: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-18-CZ Box Cul vert

1095 601-03030 Concrete Class D (Box Cul vert) 608. 000 608. 000
cY 0. 000 0.00
507. 52000 608. 000 308, 572. 16
1100 602-00000 *Rei nforcing Steel 95, 345. 000 95, 345. 000
LB 0. 000 0. 00
0. 88000 95, 345. 000 83, 903. 60
CAT 0302 CURRENT AMT $ 493,897.48 % 0.00%  493,897.48

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1105 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
34,593. 64000 1. 000 34,593. 64
1110 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 360. 00000 1. 000 19, 360. 00
1115 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,620. 74000 2.000 5, 241. 48
CAT 0400 CURRENT AMT $ 59,195.12 % 0.00% 59, 195. 12

PRQJECT TOTAL CURRENT AMI $10, 251, 933.92 $ 48, 004. 48 $10, 248, 635. 32



